

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 14 July 2026

Team ID: _____

Project: Plugging into the Future: An Exploration of Electricity Consumption Patterns

Sprint	Epic	User Story	Story Points	Priority	Team
Sprint-1	Data Collection	Collect dataset	2	High	
Sprint-1	Data Collection	Upload dataset	1	High	
Sprint-1	Data Preparation	Handle missing values	3	High	
Sprint-1	Data Preparation	Clean data	3	Medium	
Sprint-1	Data Preparation	Remove inconsistencies	3	Medium	
Sprint-2	Visualization	Generate bar chart	2	Medium	
Sprint-2	Visualization	Generate line chart	2	Medium	
Sprint-2	Visualization	Generate pie chart	2	Medium	
Sprint-2	Analysis	Monthly consumption analysis	4	High	
Sprint-2	Dashboard	Develop dashboard	5	High	
Sprint-2	Reports	Generate PDF/CSV report	5	Medium	

Sprint Tracker

Sprint	Story Points	Duration	Completed	Velocity
Sprint-1	12	6 Days	12	
Sprint-2	20	6 Days	20	
Overall	32	12 Days	32	16 Story Points/Sprint

Burndown Summary

Sprint 1: Planned 12 / Completed 12

Sprint 2: Planned 20 / Completed 20

Average Velocity = 16 Story Points per Sprint